

Aim: To Study Project Scheduling using Gantt Chart in ClickUp

Theory:

Project Scheduling

A project schedule is a structured timeline that outlines tasks, milestones, deadlines, and resources required for project completion. It helps project managers plan and organize activities, allocate resources efficiently, set realistic timelines, and track progress. A well-defined project schedule ensures that:

- Tasks are completed on time.
- Resources are managed effectively.
- Team coordination is improved.
- Potential delays or issues are identified early, allowing for timely adjustments.

Gantt Chart

A Gantt chart is a widely used project management tool that visually represents a project schedule. It displays tasks or activities along a timeline, making it easier to track progress.

- The **left side** of the chart lists project activities.
- The **top side** represents the timeline.
- Each task is shown as a horizontal bar, where the **position and length** of the bar indicate the task's **start date, duration, and end date**.

Project Scheduling in IT Development (Demo in ClickUp)

For our project, we implemented **project scheduling** in an **IT development context** as a demonstration. Using **ClickUp**, we created a basic task schedule to understand how project management tools work. This helped us grasp:



- Task dependencies and workflow organization.
- How to track progress effectively.
- The importance of setting deadlines and milestones.

This exercise provided practical insights into project scheduling and how tools like **ClickUp** can enhance productivity in IT projects.

Software Engineering & Project Management Lab Experiment No: - 08


Aim: To Study Project Scheduling using Gantt Chart in ClickUp

SCREENSHOTS:-




Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp



Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp



Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp

The image displays two screenshots of the ClickUp application interface, demonstrating project scheduling using Gantt charts.

Top Screenshot: Shows a task modal for "Project 2" titled "Understand the problem". The modal includes fields for "Add description", "Write with AI", "TO DO", "Tomorrow", "Priority", and "Tags". A "Create Task" button is visible at the bottom right.

Bottom Screenshot: Shows a task titled "Coding" with a status of "COMPLETE". The task details include:

- Status: COMPLETE
- Dates: Start → Due
- Time Estimate: 1m
- Tags: Empty
- Assignees: Empty
- Priority: Empty
- Track Time: 0:00:39
- Relationships: Empty

The task description field contains "Ask Brain to write a description - generate subtasks - find similar tasks - or ask about this task". The "Activity" panel on the right shows a timeline of updates:

- Vaishnavi V. Poti: do this! (12 mins ago)
- Aditya Parulekar: done sir! (1 min ago)

The interface includes a sidebar with navigation options like Home, Inbox, Docs, Dashboards, Clips, Timesheets, and More. The top navigation bar shows "New", "Share", and "Automations".

Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp

The top screenshot shows a task named "Coding" in the ClickUp application. The task is in the "COMPLETE" status. The "Activity" panel on the right shows a comment from "Vaishnavi V. Poti" saying "do this!". The "Custom Fields" section is also visible.

The bottom screenshot shows a project view for "Project 2". The project is in the "IN PROGRESS" status. The Gantt chart shows the project timeline. The task list includes:

Name	Assignee	Due date	Priority
Reviewing	MS		
Final Changes	VP		
Presentation	K		
Debugging	R+		
Ideation	AR		
Budget Analysis	HP		

The "TO DO" section includes tasks "Task 2" and "Task 3".

Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp

The top screenshot displays a Kanban board view for a project named 'IT'. The board is organized into three columns: 'TO DO' (4 tasks), 'IN PROGRESS' (7 tasks), and 'COMPLETE' (2 tasks). Tasks are represented as cards with labels like 'Task 2', 'Task 3', 'Task 1', 'Reviewing', 'Final Changes', 'Presentation', 'Debugging', 'Ideation', 'Budget Analysis', 'Coding', and 'Deployment'. The bottom screenshot shows a 'List' view of the same project, displaying tasks in a table format with columns for Name, Assignee, Due date, and Priority. The 'IN PROGRESS' section lists 'Reviewing', 'Deployment', 'Final Changes', and 'Presentation'. The 'TO DO' section lists 'Task 2' and 'Task 3'.

Section	Task Name	Assignee	Due date	Priority
IN PROGRESS	Reviewing	MS		
	Deployment	PS		
	Final Changes	VP		
	Presentation	K		
TO DO	Task 2	Ry		
	Task 3	Ry		

Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp


The image displays two screenshots of the ClickUp web application interface, showing project task management.

Top Screenshot: The interface shows a sidebar with navigation options (Home, Inbox, Docs, Dashboards, Clips, Timesheets, More) and a main workspace. The workspace is set to 'Everything' view. A task menu is open for 'Coding', showing options: NOT STARTED, TO DO, ACTIVE, IN PROGRESS, COMPLETE, and Send notifications. The task list shows 'Coding' assigned to 'AP' with a due date of '25-02-2025' and priority 'High'.

Bottom Screenshot: The interface shows the same workspace. The task list for 'Project 2' is visible, showing tasks: 'Coding' (assigned to 'AP'), 'Reviewing' (assigned to 'MS'), 'Deployment' (assigned to 'PS'), 'Final Changes' (assigned to 'VP'), and 'Presentation' (assigned to 'K'). The 'TO DO' section shows 'Task 2' and 'Task 3'.

Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp



Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp

The screenshot displays the ClickUp web application interface. The top navigation bar shows the ClickUp logo and the text "Joining Workspace...". Below this, a sidebar on the left contains navigation options: Home, Inbox, Docs, Dashboards, Clips, Timesheets (selected), and More. The main content area shows a Gantt chart for "Task 1" (In Progress) across a timeline from February 23 to March 1. The chart shows a single task entry for "Task 1" with a duration of 1m (1 minute) on Tuesday, February 25. The bottom of the screen shows a Windows taskbar with various application icons and system information.

Task / Location	Sun, Feb 23	Mon, Feb 24	Tue, Feb 25	Wed, Feb 26	Thu, Feb 27	Fri, Feb 28	Sat, Mar 1	Total
Task 1 In Progress	0h	0h	1m	0h	0h	0h	0h	1m

Software Engineering & Project Management Lab Experiment No: - 08

Aim: To Study Project Scheduling using Gantt Chart in ClickUp

The top screenshot displays the ClickUp 'My timesheet' interface. The left sidebar shows navigation options like Home, Inbox, Docs, Dashboards, Clips, Timesheets, and More. The main area shows a calendar view for the week of Feb 23 - Mar 1. A task list on the right includes tasks like 'Task 3', 'Task 2', and 'Task 1'. The bottom screenshot shows the 'Workspace Settings' page for 'Aditya Parulekar's Workspace'. The left sidebar lists settings such as People, Upgrade, ClickApps, App Center, Settings, Spaces, Security & Permissions, Audit Logs, Teams, Task Types, Imports / Exports, ClickUp API, Email Integration, and Trash. The main area shows settings for 'White label' and 'Personal Workspace Layout'.

Conclusion: Thus, we have successfully studied and implemented Project Scheduling using Gantt Chart in ClickUp.