

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

Theory:

Introduction to Agile Methodology

Agile methodology is an iterative approach to software development that focuses on flexibility, collaboration, and customer feedback. It follows principles from the Agile Manifesto, emphasizing working software, customer collaboration, and responsiveness to change. Agile methodologies include Scrum, Kanban, and Extreme Programming (XP).

Test Case Management in Agile

Test case management in Agile ensures that testing is integrated throughout the development process rather than being a separate phase. JIRA, a widely used project management tool, supports test case management through plugins like Zephyr and Xray. Key aspects include:

- **Creating Test Cases:** Test cases are written in JIRA to verify software functionality.
- **Executing Tests:** Test execution is tracked within sprints to ensure quality assurance.
- **Defect Tracking:** Bugs and defects are logged and linked to user stories.
- **Continuous Integration:** Automated tests can be integrated with JIRA for real-time tracking.

Creating a Scrum Board in JIRA

A **Scrum Board** in JIRA helps Scrum Masters manage sprint tasks efficiently. The process includes:

1. **Creating a New Scrum Project:** JIRA provides templates for Agile projects.
2. **Defining Backlog Items:** Product backlog items (PBIs) or user stories are added.
3. **Sprint Planning:** Tasks are assigned to sprints, ensuring proper workload distribution.
4. **Tracking Progress:** The board visually represents tasks in "To Do," "In Progress," and "Done" columns.
5. **Sprint Review & Retrospective:** After each sprint, progress is reviewed, and improvements are discussed.

By utilizing JIRA for Agile project management, teams improve efficiency, collaboration, and project transparency.


Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

➤ Implementation:


JIRA Account Creation:

- 1) Open atlassian.com webpage
- 2) Select products and click on Jira Software
- 3) Click on “Get it free”




Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.




4) Select Continue with Google



Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.


5) Give a name to your site.



Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.



6) Add project details



7) Implement Agile and Scrum using various features of JIRA tool such as sprints, timeline, scrum board, make a team and add members,etc

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.



Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The screenshot shows the Jira Summary page for a project named 'My Scrum Project'. The left sidebar contains a navigation menu with sections: PLANNING (Summary, Timeline, Backlog, Board, Forms, Goals, Add view), DEVELOPMENT (Code), and Project pages (Project pages, Project settings). The main content area displays the following:

- Summary**: 0 completed, 1 updated, 1 created, 0 due.
- Status overview**: A donut chart showing 1 Total issue. The legend indicates: To Do (1), In Progress (0), Done (0).
- Recent activity**: A list of recent activity, including 'Adi Pro created SCRUM-1: 1 - Verify EMAIL Functionality TO DO' 1 minute ago.
- Priority breakdown**: A section for prioritized issues.
- Types of work**: A section for a breakdown of issues by their types.

The browser address bar shows the URL: <https://adityapar1845.atlassian.net/jira/software/projects/SCRUM/summary>. The taskbar at the bottom shows the system clock as 22:58.

The screenshot shows the Jira Summary page for the same project 'My Scrum Project'. The left sidebar is identical to the previous screenshot. The main content area displays the following:

- Summary**: 0 completed, 7 updated, 7 created, 0 due.
- Status overview**: A donut chart showing 7 Total issues. The legend indicates: To Do (6), In Progress (1), Done (0).
- Recent activity**: A list of recent activity, including 'Adi Pro created SCRUM-7: 7 - Submit report TO DO' less than a minute ago, 'Adi Pro created SCRUM-6: 6 - Make report TO DO' 1 minute ago, and 'Adi Pro created SCRUM-5: 5 - Debug Code TO DO' 1 minute ago.
- Priority breakdown**: A section for prioritized issues.
- Types of work**: A section for a breakdown of issues by their types.

A notification bubble is visible in the bottom left corner, stating: 'You've created "SCRUM-5" issue. View issue · Copy link'. The browser address bar shows the URL: <https://adityapar1845.atlassian.net/jira/software/projects/SCRUM/summary>. The taskbar at the bottom shows the system clock as 23:02.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The screenshot shows the Jira Summary page for the 'SEPMT21 VAPM' project. The left sidebar contains navigation options: Summary (selected), Timeline, Backlog, Board, Forms, Goals, Add view, Code, Project pages, and Project settings. The main content area displays the following:


- Summary**: 0 completed, 7 updated, 7 created, 0 due.
- Status overview**: A donut chart showing 7 total issues: 6 To Do (pink), 1 In Progress (orange), and 0 Done (blue).
- Recent activity**: A list of recent updates, including 'SCRUM-7: 7 - Submit report' and 'SCRUM-6: 6 - Make report'.
- Priority breakdown**: A section for viewing the team's prioritization.
- Types of work**: A section for viewing the breakdown of issues by type.

The screenshot shows the Jira Backlog page for the 'SEPMT21 VAPM' project. The left sidebar contains navigation options: Summary, Timeline, Backlog (selected), Board, Forms, Goals, Add view, Code, Project pages, and Project settings. The main content area displays the following:


- Backlog**: A list of issues, including 'SCRUM-2: 2 - Verify login Functionality'.
- SCRUM Sprint 1**: A section for planning a sprint, showing 1 issue and an estimate of 0.
- SCRUM Sprint 2**: A section for planning a sprint, showing 0 issues and an estimate of 0.
- Backlog (5 issues)**: A section for planning a sprint, showing 5 issues and an estimate of 0.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.




This screenshot shows the Jira interface for a project named 'SEPMT21 VAPM'. The 'SCRUM Sprint 1' board is displayed, showing a 'TO DO' column with one issue: '2 - Verify login Functionality'. The 'IN PROGRESS' and 'DONE' columns are currently empty. A notification pop-up states 'Sprint started' and 'We've filtered the board to show your new sprint. Good luck, team!'. The left sidebar shows the project navigation menu with options like Summary, Timeline, Backlog, Board, Forms, Goals, and Add view. The top navigation bar includes 'Your work', 'Projects', 'Filters', 'Dashboards', 'Teams', and 'More'. The bottom status bar shows the system clock as 23:03 on 02/02/2025.




This screenshot shows the 'Start another sprint' dialog box in Jira. The dialog prompts the user to enter details for a new sprint. The 'Sprint name' field is filled with 'SCRUM Sprint 2'. The 'Duration' is set to '1 week'. The 'Start date' is '02/02/2025' and the 'End date' is '09/02/2025'. The 'Sprint goal' field is empty. The dialog also indicates that '1 issue will be included in this sprint' and that 'Required fields are marked with an asterisk *'. The background shows the Jira interface with the 'Backlog' view selected. The bottom status bar shows the system clock as 23:03 on 02/02/2025.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.





This screenshot shows the JIRA interface for a project named 'SEPM21 VAPM'. The 'SCRUM Sprint 2' board is active, displaying a Kanban-style workflow with columns for 'TO DO', 'IN PROGRESS 1 OF 1', and 'DONE'. A task titled '3 - Sent Email' (SCRUM-3) is currently in the 'IN PROGRESS' column. The left sidebar contains navigation options under 'PLANNING' (Summary, Timeline, Backlog, Board, Forms, Goals, Add view) and 'DEVELOPMENT' (Code, Project pages, Project settings). A notification bubble states 'Sprint started' with the message 'We've filtered the board to show your new sprint. Good luck, team!'. The top navigation bar includes 'Your work', 'Projects', 'Filters', 'Dashboards', 'Teams', and a 'Create' button. The bottom status bar shows system information like search, desktop, 94% battery, 30°C, and time 23:03.



This screenshot shows the JIRA 'Backlog' view for the same project. It lists several issues, including 'SCRUM-3 3 - Sent Email' (IN PROGRESS), 'SCRUM-5 5 - Debug Code' (TO DO), and 'SCRUM-4 4 - Do coding' (TO DO). The interface allows for creating new issues and organizing them into sprints. The left sidebar is similar to the previous view, but the 'Board' option is not highlighted. The top navigation bar and bottom status bar are consistent with the previous screenshot.



Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.




Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.




Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.



The screenshot shows the JIRA interface for a project named 'SEPMT21 VAPM'. The 'SCRUM Sprint 4' board is displayed, showing a Kanban-style workflow with columns: TO DO, PLANNED 2 OF 4, IN PROGRESS, and DONE. Two issues are visible in the PLANNED column: '6 - Make report' (SCRUM-6) and '7 - Submit report' (SCRUM-7). A notification pop-up states: 'Sprint started. We've filtered the board to show your new sprint. Good luck, team!'. The left sidebar shows the project navigation menu with 'Board' selected. The top navigation bar includes 'Your work', 'Projects', 'Filters', 'Dashboards', 'Teams', 'Plans', 'Apps', and a 'Create' button. The bottom status bar shows system information like '95%' battery and '30°C' temperature.



The screenshot shows the JIRA 'Summary' page for the 'My Scrum Project'. The page provides a high-level overview of the project's status. Key metrics include: 0 completed in the last 7 days, 7 updated in the last 7 days, 7 created in the last 7 days, and 0 due in the next 7 days. A 'Status overview' section features a donut chart showing the distribution of 7 total issues: 1 To Do (orange), 4 Planned (green), 2 In Progress (pink), and 0 Done (blue). A 'Recent activity' section lists recent changes, such as 'Adi Pro changed the Status from To Do to PLANNED on SCRUM-7: 7 - Submit report'. The bottom section includes 'Priority breakdown' and 'Types of work'. The left sidebar shows the project navigation menu with 'Summary' selected. The top navigation bar includes 'Your work', 'Projects', 'Filters', 'Dashboards', 'Teams', 'More', and a 'Create' button. The bottom status bar shows system information like '95%' battery and '30°C' temperature.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The screenshot shows the Jira interface for the project 'SEPMT21 VAPM'. The 'Timeline' view is selected in the left sidebar. The main area displays a timeline for the months of January, February, and March. A sprint titled 'SCRUM S...' is visible in February. Below the timeline, there is a section for 'Sprints' with a search bar and a list of sprints, including 'SCRUM-1 1 - Verify EMAIL Functionality'. The bottom of the screen shows a Windows taskbar with various application icons and system status indicators.

The screenshot shows the Jira interface for the project 'SEPMT21 VAPM' in the 'Scrum Board' view. The 'Board' view is selected in the left sidebar. The main area displays a Kanban-style board with columns for 'TO DO 1', 'PLANNED 4', 'IN PROGRESS 1', and 'DONE'. Issues are represented as cards with titles and checkboxes. For example, in the 'TO DO' column, there is an issue '2 - Verify login Functionality' with a checkbox for 'SCRUM-2'. In the 'PLANNED' column, there are issues '5 - Debug Code' (SCRUM-5), '4 - Do coding' (SCRUM-4), '6 - Make report' (SCRUM-6), and '7 - Submit report' (SCRUM-7). In the 'IN PROGRESS' column, there is an issue '3 - Sent Email' (SCRUM-3). The 'DONE' column is currently empty. The bottom of the screen shows a Windows taskbar with various application icons and system status indicators.

Software Engineering & Project Management Lab Experiment No: - 06 & 07



Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The first screenshot shows the JIRA interface for the 'SEPMT21 VAPM' project. The 'Backlog' view is active, and a modal dialog titled 'Complete SCRUM Sprint 1' is displayed. The dialog indicates that the sprint contains 0 completed issues and 1 open issue. It prompts the user to 'Move open issues to' a 'New sprint' and provides 'Cancel' and 'Complete sprint' buttons.

The second screenshot shows the 'All sprints' view in JIRA. The 'Board' view is selected, and the sprint board is displayed. The board is organized into columns: 'TO DO', 'PLANNED 4', 'IN PROGRESS 1', and 'DONE'. The 'PLANNED' column contains four issues: '5 - Debug Code' (SCRUM-5), '4 - Do coding' (SCRUM-4), '6 - Make report' (SCRUM-6), and '7 - Submit report' (SCRUM-7). The 'IN PROGRESS' column contains one issue: '3 - Sent Email' (SCRUM-3). The 'DONE' column is empty. A notification bubble in the bottom left corner reads: 'Nice one! Marked "SCRUM-2" as Done View issue'.



Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.



Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.



Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The image displays two screenshots of the Jira web interface, illustrating the setup and overview of a Scrum project.

Top Screenshot: All sprints view



- The interface shows the "SEPMT21 VAPM" project.
- The "All sprints" view is active, displaying a Scrum board with columns: TO DO, PLANNED 4, and DONE.
- A dropdown menu is open, showing recommended apps for the team, including "Atlas CRM (Project Management)", "Easy Agile TeamRhythm", and "BigPicture (Project Management)".
- The board shows tasks assigned to team members (AP, MS, VP, PS).

Bottom Screenshot: Summary view

- The interface shows the "Summary" view for the "SEPMT21 VAPM" project.
- The "Summary" view provides an overview of the project's status.
- The "Status overview" section shows a donut chart indicating 7 total issues, broken down by status: To Do (0), Planned (4), In Progress (2), and Done (1).
- The "Recent activity" section lists recent changes, such as "Adi Pro changed the Assignee to Vaishnavi V. Poti on SCRUM-3: 3".
- The "Types of work" section provides a breakdown of issues by type.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.



Software Engineering & Project Management Lab Experiment No: - 06 & 07


Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The screenshot displays the Jira Summary page for a project named 'SEPMT21 VAPM'. The interface includes a sidebar with navigation options such as Summary, Timeline, Backlog, Board, Forms, Goals, Add view, Code, Project pages, and Project settings. The main content area features a donut chart showing the status of 7 total issues: 0 To Do, 4 Planned, 2 In Progress, and 1 Done. A 'Recent activity' section on the right lists updates from 'Adi Pro', including changes to assignees and issue status. The browser address bar shows the URL 'adityapar1845.atlassian.net/jira/software/projects/SCRUM/summary'.

The screenshot shows the 'Create a plan' form in Jira. The form includes fields for 'Name your plan' (filled with 'SEPM DEMO'), 'Access' (set to 'Private'), and 'Add work to your plan' (with a dropdown for 'Board' and a search for 'SCRUM board'). A 'Create' button is at the bottom. An inset window on the right shows a Gantt chart titled 'SEPM DEMO' with task bars. The browser address bar shows the URL 'adityapar1845.atlassian.net/jira/dashboards'.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.




Plans / SEPM DEMO

Timeline

Give feedback | Unsaved changes

Warnings | TIMELINE | LIST | View settings

Issue	Priority	Start date	Due date	Status	Progress (days)
1 - Verify EMAIL F...	Medium			IN PROGRESS	
Story - 6 issues					
2 - Verify login F...	Medium	04 Feb 2025	11 Mar 2025	DONE	
3 - Sent Email	Medium	02 Feb 2025	09 Feb 2025	IN PROGRESS	
5 - Debug Code	Medium	12 Feb 2025	26 Feb 2025	PLANNED	
4 - Do coding	Medium	12 Feb 2025	26 Feb 2025	PLANNED	
6 - Make report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	
7 - Submit report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	



Plans / SEPM DEMO

Timeline

Give feedback | Unsaved changes

Warnings | TIMELINE | LIST | View settings

Issue	Priority	Start date	Due date	Status	Progress (days)
1 - Verify EMAIL F...	Medium			IN PROGRESS	
Story - 6 issues					
2 - Verify login F...	High	04 Feb 2025	11 Mar 2025	DONE	
3 - Sent Email	Medium	02 Feb 2025	09 Feb 2025	IN PROGRESS	
5 - Debug Code	High	12 Feb 2025	26 Feb 2025	PLANNED	
4 - Do coding	Highest	12 Feb 2025	26 Feb 2025	PLANNED	
6 - Make report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	
7 - Submit report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

Plans / SEPM DEMO

Timeline

Give feedback Unsaved changes

Warnings TIMELINE LIST View settings

Issue	Priority	Start date	Due date	Status	Progress (days)
1 - Verify EMAIL F...	Medium			IN PROGRESS	
Story - 6 issues					
2 - Verify login F...	High	04 Feb 2025	11 Mar 2025	PLANNED	
3 - Sent Email	Medium	02 Feb 2025	09 Feb 2025	PLANNED	
5 - Debug Code	High	12 Feb 2025	26 Feb 2025	PLANNED	
4 - Do coding	Highest	12 Feb 2025	26 Feb 2025	PLANNED	
6 - Make report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	
7 - Submit report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	

Plans / SEPM DEMO

Timeline

Give feedback Unsaved changes 2

Warnings TIMELINE LIST View settings

Issue	Priority	Start date	Due date	Status	Progress (days)
Story - 6 issues					
2 - Verify login F...	High	04 Feb 2025	11 Mar 2025	DONE	
3 - Sent Email	Medium	02 Feb 2025	09 Feb 2025	DONE	
5 - Debug Code	High	12 Feb 2025	26 Feb 2025	PLANNED	
4 - Do coding	Highest	12 Feb 2025	26 Feb 2025	PLANNED	
6 - Make report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	
7 - Submit report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The screenshot shows the Jira Timeline view for a plan named 'SEPM DEMO'. The left sidebar contains navigation options: Summary, Timeline (selected), Calendar, Program NEW, Teams, Releases, Dependencies, and Plan settings. The main area displays a table of issues with columns: Issue #, Priority, Start date, Due date, Status, and Progress (days). There are 6 issues listed, all with a 'Story' type. The issues are: SCRUM-2 (Verify login F..., High priority, start 04 Feb 2025, due 11 Mar 2025, status DONE), SCRUM-3 (Sent Email, Medium priority, start 02 Feb 2025, due 09 Feb 2025, status DONE), SCRUM-5 (Debug Code, High priority, start 12 Feb 2025, due 26 Feb 2025, status IN PROGRESS), SCRUM-4 (Do coding, Highest priority, start 12 Feb 2025, due 26 Feb 2025, status IN PROGRESS), SCRUM-6 (Make report, Medium priority, start 19 Feb 2025, due 26 Feb 2025, status PLANNED), and SCRUM-7 (Submit report, Medium priority, start 19 Feb 2025, due 26 Feb 2025, status PLANNED). The bottom of the screen shows a Windows taskbar with various application icons and system status indicators.

Issue #	Priority	Start date	Due date	Status	Progress (days)
SCRUM-2 2 - Verify login F...	High	04 Feb 2025	11 Mar 2025	DONE	
SCRUM-3 3 - Sent Email	Medium	02 Feb 2025	09 Feb 2025	DONE	
SCRUM-5 5 - Debug Code	High	12 Feb 2025	26 Feb 2025	IN PROGRESS	
SCRUM-4 4 - Do coding	Highest	12 Feb 2025	26 Feb 2025	IN PROGRESS	
SCRUM-6 6 - Make report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	
SCRUM-7 7 - Submit report	Medium	19 Feb 2025	26 Feb 2025	PLANNED	

The screenshot shows the Jira Calendar view for the same 'SEPM DEMO' plan. The left sidebar is identical to the previous view, with 'Calendar' selected. The main area displays a calendar for February 2025. Issues are represented as horizontal bars across the calendar days. The issues shown are: SCRUM Sprint 2 (Feb 2), SCRUM Sprint 1 (Feb 4), SCRUM-2 2 - Verify login Functionality (Feb 4-5), SCRUM Sprint 2 (Feb 6-7), SCRUM-2 2 - Verify login Functionality (Feb 10-11), SCRUM Sprint 3 (Feb 12-13), SCRUM-4 4 - Do coding (Feb 13-14), SCRUM-5 5 - Debug Code (Feb 14-15), SCRUM Sprint 3 (Feb 17-18), and SCRUM Sprint 4 (Feb 19-20). The bottom of the screen shows a Windows taskbar with various application icons and system status indicators.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The top screenshot shows the Jira 'Calendar' view for the 'SEPM DEMO' project. The calendar displays various sprints and tasks for February 2025. The tasks include 'SCRUM Sprint 1', 'SCRUM-2 2 - Verify login Functionality', 'SCRUM Sprint 2', 'SCRUM Sprint 3', 'SCRUM-4 4 - Do coding', 'SCRUM-5 5 - Debug Code', and 'SCRUM Sprint 4'. The bottom screenshot shows the Jira 'Summary' view for the same project. It displays a status overview with a donut chart showing 17% Done (1 issue) and 5 issues In Progress. The chart also shows 0 issues To Do and 0 blocked issues. The total number of issues is 6.

Status	Count
Done	1 issue
In Progress	5 issues
To Do	0 issues
Total	6 issues

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The screenshot displays the Jira 'All sprints' board for the 'SEPMT21 VAPM' project. The board is organized into three columns: 'PLANNED 2', 'IN PROGRESS 2', and 'DONE 1'. Each column contains issue cards with titles, IDs, and assignee avatars. The 'PLANNED' column lists '6 - Make report' (SCRUM-6, assigned to PS) and '7 - Submit report' (SCRUM-7, assigned to AP). The 'IN PROGRESS' column lists '5 - Debug Code' (SCRUM-5, assigned to MS) and '4 - Do coding' (SCRUM-4, assigned to MS). The 'DONE' column lists '3 - Sent Email' (SCRUM-3, assigned to VP). The left sidebar shows navigation options like Summary, Timeline, Backlog, Board (selected), Forms, Goals, Add view, Code, Project pages, and Project settings. The top navigation bar includes 'Your work', 'Projects', 'Filters', 'Dashboards', 'Teams', 'Plans', 'Apps', and a 'Create' button. A search bar and a '30 days left' indicator are also present.

The screenshot displays the Jira Marketplace 'Explore apps for Jira' page. The page features a search bar, filter buttons (Pricing, Trust signals, Categories, Use cases, More filters), and a list of recommended apps. Three apps are highlighted: 'ScriptRunner for Jira' by Adaptavist (3.7/4 stars, 797 reviews, 37.9k downloads), 'Xray Test Management for Jira' by Xblend (3.5/4 stars, 482 reviews, 32.7k downloads), and 'Timesheets by Tempo - Jira Time Tracking' by Tempo Software (3.3/4 stars, 808 reviews, 31.7k downloads). Each app card includes a rating, number of reviews, download count, and a 'CLOUD FORTIFIED' badge. The top navigation bar is similar to the previous screenshot, with 'Your work', 'Projects', 'Filters', 'Dashboards', 'Teams', 'More', and a 'Create' button. A search bar and a '30 days left' indicator are also present.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

8) Version Creation

The top screenshot shows the Jira 'Projects' page for the 'SEPM-T21LAB' project. The table below lists the project details:

Name	Key	Type	Lead	Project URL	More actions
SEPM-T21LAB	AP	Team-managed software	Adi Pro		...

The bottom screenshot shows the 'Create version' dialog box. The fields are filled as follows:

- Name: version 2.0
- Start Date: 12/02/2025
- Release date: 16/02/2025
- Driver: Adi Pro
- Description: This is version with better features.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

The screenshot displays the JIRA Releases page for the project 'SEPM-T21LAB'. The page title is 'Releases'. Below the title, there is a search bar and a dropdown menu set to 'Unreleased'. A table lists the releases with the following columns: Version, Status, Progress, Start date, Release date, and Description. The table contains one entry: 'version 2.0' with a status of 'UNRELEASED', 'No issues' in progress, a start date of '12 February 2025', a release date of '16 February 2025', and a description 'This is version with better features.'. A 'Create version' button is located in the top right corner. The left sidebar shows the project navigation menu with options like Summary, Timeline, Backlog, Board, Reports, and Forms. The top navigation bar includes 'Projects / SEPM-T21LAB' and a 'Releases' tab. The bottom of the image shows a Windows taskbar with various application icons and system information like '60%' battery and '30°C' temperature.


9) Creating Issues for new Version

The screenshot shows the JIRA 'All issues' page for the project 'SEPM-T21LAB'. The left sidebar lists several issues, with 'Update the database count' (KAN-1) selected. The main area displays the details of this issue, including a description, activity, and a comment section. The right sidebar shows the 'Details' panel with fields for 'Fix versions' (Version 2.0), 'Development' (Create branch, Create commit), 'Reporter' (Prasad Satpute), and 'Automation' (Rule executions). The bottom of the image shows a Windows taskbar with various application icons and system information like '60%' battery and '30°C' temperature.

Software Engineering & Project Management Lab Experiment No: - 06 & 07

Aim: To Study Agile Methodology and Test case Management using JIRA Tool & To Create Scrum Board for Scrum Master using JIRA Tool.

10) GitHub connection



Conclusion: Thus, we have successfully implemented Agile Methodology and Scrum using JIRA tool.